
State of California Department of Transportation Page 1
10/20/09 Statement of Ongoing Contracts as of 11/04/09

07District

07-LA-1-4.2/4.2

07-LA-1-4.5/6.8

07-LA-1-7.1/30.5

07-LA-1-27.4/30.9

07-LA-1-32.3/32.3

07-LA-1-34.5/35.6

Fed Aid

HB1

HM1

HA21

HE13

HB4N

HA42

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

SIGNAL HILL, AND BELLFLOWER AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL FROM TEMPLE AVENUE TO

MAGNOLIA AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LA CO IN CITY OF LOS ANGELES AT

INTERSECTION OF LINCOLN BOULEVARD AND

VICTORIA AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL LEFT TURN SIGNALS

HOT MIX ASPHALT OVERLAY

INSTALL VERTICAL CLEARANCE

WIDEN AND REALIGN ROADWAY

INSTALL PEDESTRIAN SMART CROSSWALK

INSTALL VERTICAL CLEARANCE

Type Of Work

FREEWAY ELECTRIC

ALL AMERICAN ASPHALT

O'DONNELL CONSTRUCTION, INC.

EXCEL PAVING COMPANY

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

RIVERSIDE, CA 92504

CORONA CA 928782229

SAN DIMAS, CA 91773

LONG BEACH, CA 90806

SOUTH EL MONTE CA 91733

IRVINE, CA 92614-5706

 

(951)736-7600

 

 

(626)452-8658

 

WANG, PAUL

SAAD, HUSSEIN

TRAN, KELVIN

TRUJILLO JR., GILBERT

RAMIN, SIXTO

TRAN, KELVIN

Resident
Engineer

(562)926-2537

(562)401-3333

(562)401-3333

(310)649-1821

(213)216-4406

(562)401-3333

 $295,281

 $871,525

 $449,840

 $11,543,915

 $103,808

 $561,798

Bid + CCOs

 $250,164

 $819,590

 $0

 $11,571,100

 $36,343

 $0

Comp To  date

 $0

 $0

 $0

 $47,396

 $30,980

 $0

This Month

02/17/09

04/02/09

08/20/09

05/04/05

05/27/09

08/28/09

Awarded

03/05/09

04/22/09

08/27/09

05/17/05

07/07/09

09/15/09

Approved

07/04/09

09/23/09

08/30/10

10/03/10

12/31/09

10/15/10

Est Comp

 100%

 100%

 0%

 0%

 43%

 0%

%Time

 83%

 100%

 0%

 0%

 35%

 0%

% Work 

SUSPENDED

COMPLETED

 

PLANT EST

SATIS

 

 

Message

07-4S7104

07-3Y5204

07-226544

07-1660U4

07-4S9104

07-226524

Contract 

  

  

SARR-X037-(148)E

  

  

SARR-X037-(146)E

  

  

  X0-37 1-(8E)

  

  

  X0-37 1-(6E)

  

  

--()

  

  

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

5942 ACORN STREET

P O BOX 2229

559 W. COVINA BLVD.

2230 LEMON AVENUE

9316 MABEL AVENUE

1792 KAISER AVENUE

14620 CARMENITA ROAD

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 CULVER BLVD.

11229 S. WOODRUFF

AVE.

NORWALK, CA 90650

DOWNEY, CA 90241

DOWNEY, CA 90241

WESTCHESTER, CA 90045

LOS ANGELES, CA 90066

DOWNEY, CA 90241

Accepted

09/24/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/09 Statement of Ongoing Contracts as of 11/04/09

07District

07-LA-1-35.3/46.9

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-15.0/22.8

07-LA-2-24.4/82.3

07-LA-2-25.5/29.1

Fed Aid

HM1

HB1

HM1

HM1B

HA22

HA21

Pgm Code

IN LOS ANGELES COUNTY IN SANTA

MONICA, LOS ANGELES AND MALIBU FROM

PALISADES BEACH ROAD TO MALIBU LAGOON

BRIDGE.

IN LOS ANGELES COUNTY IN MALIBU AT

VARIOUS LOCATIONS FROM 0.1 MILE  WEST

OF WEBB WAY TO 0.1 MILE EAST OF

MULHOLLAND HIGHWAY

IN LOS ANGELES COUNTY IN MALIBU  FROM

LATIGO SHORE DRIVE TO GUERNSEY AVENUE

IN LOS ANGELES CO IN LOS ANGELES

GLENDALE AND LA CANADA FLINTRIDGE

FROM ROUTE 2/5 SEPARATION TO

FOOTHILL BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.1 KM WEST OF

ROUTE 2 AND 210 SEPARATION TO SAN

BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA-FLINTRIDGE AND PASADENA AT

VARIOUS LOCATIONS FROM LA CANADA ARCH

BRIDGE TO SIDEHILL VI

Description 

PLACE RUBBERIZED ASPHALT CONCRETE

INSTALL METAL BEAM GUARD RAIL

RUBBERIZED HOT MIX ASPHALT OVERLAY

COLD PLAN AC PAVEMENT

RESURFACE ASPHALT CONCRETE

REPLACE AND UPGRADE BRIDGE RAILING

Type Of Work

SECURITY PAVING COMPANY INC

DREAMBUILDER

ORTIZ ASPHALT PAVING, INC.

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

SOUTHLAND CONSTRUCTION

Contractor

SUN VALLEY CA 913531489

PLACENTIA CA 92870

COLTON, CA  92324

CORONA, CA  92878

WATSONVILLE, CA 95076

IRVINE, CA 92602

(818)767-8418

(714)646-3697

 

 

 

 

RAMIN, SIXTO M

ROBILLOS, RAMON

ROBILLOS, RAMON

SHALVIRI, ALI

MCKENZIE, DARRELL

SHALVIRI, ALI

Resident
Engineer

(213)216-4406

(213)798-6008

(213)798-6008

(818)637-2506

(818)637-2506

(818)637-2506

 $6,388,127

 $383,599

 $1,538,400

 $1,011,241

 $20,990,246

 $901,360

Bid + CCOs

 $5,469,588

 $393,908

 $1,591,550

 $0

 $21,599,412

 $474,153

Comp To  date

 $0

 $257,587

 $52,000

 $0

 $23,909

 $141,370

This Month

12/12/07

10/09/08

12/18/08

04/17/09

06/22/06

12/29/08

Awarded

12/31/07

10/28/08

12/30/08

05/04/09

07/05/06

01/27/09

Approved

09/30/09

11/30/09

11/30/09

11/30/09

11/30/09

Est Comp

 77%

 3%

 54%

 0%

 51%

 99%

%Time

 96%

 96%

 98%

 0%

 99%

 52%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-254304

07-4S3704

07-3Y4704

07-3Y3404

07-214204

07-119734

Contract 

  

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 1489

1361 E GARTEN DRIVE

P.O. BOX 883

P O BOX 2229

585 WEST BEACH STREET

3943 IRVINE BLVD., NO. 40

12975 CULVER BLVD.

12975 W. CULVER BLVD.

12975 W. CULVER BLVD.

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
10/20/09 Statement of Ongoing Contracts as of 11/04/09

07District

07-LA-2-26.5/64.1

07-LA-2-26.5/64.1

07-LA-2-49.7/0

07-LA-2-74.0/74.1

07-LA-5-1.2/9.7

07-LA-5-2.4/19.7

Fed Aid

20.10.201

.13

SHA04220.

10

HA23

HM3

HM3

Pgm Code

LA COUNTY LA-2 ANGELES CREST

HWY.WITHEN ANGELES NATIONAL FOREST

DIR'S EMERGENCY FA

LA-2, ANGELES CREST HWY WITHIN

ANGELES NATFOREST AT N EDGE OF THE

CITY OF LA CANADA

THE CHILAO MAINTENANCE STATION,

ADJACENT TO LA-2 AT PM 49.7, LA CREST

HWY, AT PM 49.7 IN ANGELES NATL.

FOREST AT 5500 ELEV.DIR'S O

IN LOS ANGELES COUNTY NEAR BIG PINES

AT 9.3 KM WEST OF BIG PINES HIGHWAY

IN LOS ANGELES COUNTY IN LA MIRADA,

SANTA FE SPRINGS, NORWALK, DOWNEY,

MONTEBELLO, PICO RIVER AND THE CITY

OF COMMERCE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM CARMENITA ROAD OVERCROSSING TO

NORTH BROADWAY OVERCROSSING

Description 

RPAIR GUARDRAIL INSTALLATNS DAMGED

BY FIRE

REPAIR SHOULDER & DRAINAGE DAMAGED

BY FIRE

REPAIR ALL DIRECT FIRE DAMAGE TO

STATION

CONSTRUCT BRIDGE

TREAT BRIDGE DECK

REPLACE JOINT SEAL

Type Of Work

ALCORN FENCE COMPANY

BALTAZAR CONSTRUCTION, INC.

PAVE-TECH, INC.

GRIFFITH COMPANY

POWELL CONSTRUCTION

HIGHLAND CONSTRUCTION, INC.

Contractor

SUN VALLEY, CA  91352

COVINA, CA  91722

CARLSBAD, CA 92008

SANTA FE SPRINGS, CA 90670

FONTANA, CA 92335

ORANGE, CA  92868

 

 

 

 

 

 

RESLER, CEASAR

RESLER, CEASAR

MCKENZIE, DARRELL

RESLER, CAESAR

TAWFIK, GAMAL

JAHROMI, REZA

Resident
Engineer

(818)209-6574

(818)209-6574

(818)637-2506

(818)637-2506

(562)401-3333

(562)401-3333

 $2,485,000

 $6,485,000

 $3,485,000

 $2,666,486

 $644,225

 $371,297

Bid + CCOs

 $889,476

 $1,000,419

 $502,038

 $2,655,499

 $625,489

 $298,357

Comp To  date

 $889,476

 $1,000,419

 $502,038

 $0

 $0

 $0

This Month

09/04/09

09/04/09

09/14/09

05/14/08

03/12/09

05/21/08

Awarded

09/08/09

09/08/09

09/15/09

05/29/08

03/30/09

06/05/08

Approved

12/15/09

12/15/09

12/15/09

09/16/09

08/28/09

06/17/09

Est Comp

 28%

 28%

 31%

 100%

 100%

 49%

%Time

 36%

 15%

 14%

 100%

 100%

 79%

% Work 

 

 

 

COMPLETED

COMPLETED

 

Message

07-2X6704

07-2X6804

07-2X6904

07-4J1804

07-4L5304

07-2Y6804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

9901 GLENOAKS BLVD.

236 EAST ARROW HWY.

735 LAGUNA DRIVE

P.O. BOX 2150

8555 BANANA AVE.

133 N. PIXLEY STREET

2090 FERN LN.

2090 FERN LN

2090 FERN LANE

2090 FERN LANE

11229 S. WOODRUFF

AVE.

11229 SOUTH WOODRUFF

AVENUE

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

DOWNEY, CA 90241

DOWNEY CA 90241

Accepted

10/07/09

10/01/09

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/09 Statement of Ongoing Contracts as of 11/04/09

07District

07-LA-5-6.8/18.4

07-LA-5-12.6/12.6

07-LA-5-13.9/19.9

07-LA-5-15.6/16.3

07-LA-5-16.6/0

07-LA-5-16.9/28.7

Fed Aid

HA42

HB4N

HM3

HB4N

HA22

HA22

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN COMMERCE AT

NORTHBOUND ON AND OFF RAMPS TO

TELEGRAPH ROAD AND CAMFIELD AVENUE

IN LA CO IN LOS ANGELES AND CITY OF

COMMERCE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM MARIETTA STREET

UNDERCROSSING TO 0.3 KM SOUTH OF

LORENA STREET OVERCROSSING

IN LOS ANGELES CONUNTY IN LOS ANGELES

AT SOTO STREET ON RAMP

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK AT

VARIOUS LOCATIONS

Description 

CONSTRUCT LITTER REMOVAL DEVICES

MODIFY TRAFFIC SIGNAL

TREAT BRIDGE WITH METHACRYLATE

WIDEN RAMP

PLACE HOT MIX ASPHALT

REHABILITATE PAVEMENT

Type Of Work

POWELL CONSTRUCTORS

UNIQUE PERFORMANCE CONSTR. INC

T & G CONSTRUCTION, INC.

POWELL CONSTRUCTORS

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

F C I CONSTRUCTORS INC

Contractor

FONTANA, CA 92335-3019

COSTA MESA, CA 92627

YUBA CITY, CA 95991

FONTANA, CA  92335

IRVINE, CA  92614-5706

VISTA, CA 92081-8831

 

 

 

 

 

 

IZADPANAH, MOE

ALONZO, BERNARD

AZIMA, HASSAN

WANG, SIMON YEH-FU

AZIMA, HASSAN

RESLER, CAESAR

Resident
Engineer

(323)981-1795

(562)926-2537

(323)981-1795

(213)620-2039

(323)981-1795

(818)637-2506

 $3,863,080

 $209,027

 $133,010

 $3,352,019

 $258,309

 $45,835,229

Bid + CCOs

 $3,722,195

 $171,855

 $95,252

 $2,478,589

 $2,988

 $42,802,081

Comp To  date

 $4,640

 $37,037

 $0

 $189,740

 $250

 $831,504

This Month

06/05/08

02/09/09

04/01/09

08/19/08

06/10/09

10/24/05

Awarded

07/02/08

03/25/09

04/20/09

09/05/08

06/24/09

11/05/05

Approved

03/03/11

11/02/09

09/21/09

03/22/10

12/20/09

10/31/10

Est Comp

 76%

 82%

 100%

 39%

 65%

 96%

%Time

 96%

 81%

 71%

 74%

 1%

 92%

% Work 

 

 

OVER RUN

 

 

 

Message

07-235904

07-4S2204

07-4L4704

07-217404

07-0P7904

07-193104

Contract 

ACNH-X037-(142)E

  

  

ACHS- 005-(940)E

  

ACIM-005 -(064)E

IMX0-37 1-(2E)

  

  

G  0-0529-(0E)

  

--()

--()

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

8555 BANANA AVENUE

1931 NEWPORT BLVD., SUITE D

1227 BRIDGE ST. SUITE B

8555 BANANA AVE

1792 KAISER AVENUE

2585 BUSINESS PARK DRIVE

2550 CORPORATE PLACE,

SUITE C-107

14620 CARMENITA ROAD

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

2550 CORPORATE PLACE,

SUITE C-107

2090 FERN LANE

MONTEREY PARK, CA 91754

NORWALK, CA 90650

MONTEREY PARK, CA 91754

LOS ANGELES, CA 9015

MONTEREY PARK, CA 91754

GLENDALE, CA 91208

Accepted

10/30/09

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/09 Statement of Ongoing Contracts as of 11/04/09

07District

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/43.9

07-LA-5-39.5/42.6

07-LA-5-43.0/44.5

07-LA-5-44.2/46

Fed Aid

HA42

HB311

HA22

HB5

201130

HE13

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND

BURBANK FROM 0.1 KM NORTH OF WESTERN

AVENUE UNDERCROSSING TO  0.4 KM NORTH

OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 118/5 SEPARATION TO 0.1

MILE NORTH OF SAN FERNANDO ROAD

OVERHEAD

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF

ROXFORD STREET UNDERCROSSING

FIRE DAMAGE FROM THE SAYRE FIRE, IN

THE SYLMAR AND SANTA CLARITA AREA OF

THE LA-5 LA-14 & LA-210 FREEWAY

INTERCHANGES DIR'S EMERGE

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

Description 

CONSTRUCT LITTER REMOVAL DEVICES

PLANTING AND IRRIGATION

REPLACE CONCRETE PAVEMENT

SOUNDWALLS CONSTRUCTION

REPAIR FIRE DAMAGE

CONSTRUCT HOV LANES AND CONNECTORS

Type Of Work

POWELL CONSTRUCTORS

P&D LANDSCAPE MANAGEMENT

SERVICES

SECURITY PAVING CO.

BALFOUR BEATTY

INFRASTRUCTURE,INC.

J. MCLOUGHLIN ENGINEERING, INC

KCM SECURITY PAVING JV

Contractor

FONTANA, CA  92334

ORANGE, CA 92868

SUN VALLEY, CA  91353-1489

FAIRFIELD, CA  94533

RANCHO CUCAMONGA, CA 91730

BLOOMINGTON, CA 92316

 

 

 

 

 

 

WIDJAJA, DANIEL

KWAN, KIN

EID, EMILE

AL-JAMAL, ABDUL

PASEBANI, M.

YOUNG, FRED

Resident
Engineer

(310)478-7970

(818)637-2506

(818)788-3303

(818)364-2760

(661)257-0273

(818)364-2760

 $5,573,319

 $365,651

 $8,355,271

 $14,965,243

 $4,250,000

 $119,851,880

Bid + CCOs

 $5,293,983

 $361,471

 $0

 $1,716,723

 $2,555,566

 $52,051,610

Comp To  date

 $0

 $1,944

 $0

 $614,739

 $9,988

 $2,638,296

This Month

12/20/06

06/19/06

09/28/09

05/14/09

12/02/08

03/27/08

Awarded

01/17/07

07/06/06

10/07/09

06/24/09

12/02/08

05/01/08

Approved

05/10/10

12/04/09

09/22/10

12/28/09

08/24/12

Est Comp

 72%

 0%

 0%

 6%

 100%

 29%

%Time

 97%

 0%

 0%

 11%

 60%

 43%

% Work 

 

PLANT EST

SATIS

 

 

OVER RUN

 

Message

07-2266A4

07-0510C4

07-252714

07-235504

07-2X3004

07-168004

Contract 

  

  

SARR-0053-(014)E

  

  

CMLN-6207-(046)N

  

  

  00-53 0-(4E)

  

  

--()

  

  

--()

  

  

  

SWPPP

WPCP

WPCP

SWPPP

  

SWPPP

P.O. BOX 698

999 TOWN & COUNTRY RD.4TH FLR

P.O. BOX 1489

2333 COURAGE DRIVE, SUITE C

10641 FULTON COURT

P.O. BOX867/19010 SLOVER AVE

1200 S. SEPULVEDA

BLVD.

2090 FERN LANE

5160 HASKELL AVENUE

13171 TELFAIR AVENUE,

SUITE 102

25061 W. AVE STANFORD

#70

13170 TELFAIR AVENUE,

SUITE 101

LOS ANGELES, CA 90025

GLENDALE, CA 91208

ENCINO, CA 91436

SYLMAR, CA 91342

VALENCIA, CA 91355

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
10/20/09 Statement of Ongoing Contracts as of 11/04/09

07District

07-LA-5-49.0/60

07-LA-10-2.3/13.8

07-LA-10-5.6/8.9

07-LA-10-18.3/21.6

07-LA-10-18.3/31.3

07-LA-10-28.0/45.7

Fed Aid

HA23

HA21

HA42

HA22

HA22

HM3

Pgm Code

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM CALGROVE BOULEVARD

UNDERCROSSING TO LAKE HUGHES ROAD

UNDERCROSSING

IN LOS ANGELES COUNTY IN SANTA MONICA

AND LOS ANGELES AT VARIOUS LOCATIONS

FROM 11TH ST OVERCROSSING TO VERMONT

AVENUE OVERCROSSIN

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND ALHAMBRA FROM 0.3 KM EAST OF

STATE STREET OVERCROSSING TO 0.2 KM

EAST OF ROUTE 10/710 SE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN EL MONTE

BALDWIN PARK WEST COVINA SAN  DIMAS

AND POMONA FROM RIO HONDO  BUSWAY TO

GARVEY AVE UNDERCROSSIN

Description 

SLAB REPLACEMENT

REPLACE JOINT SEALS

CONSTRUCT LITTER REMOVAL DEVICES

REPLACE EXISTING HOV LANES

REHABILITATE ROADWAY AND RAMPS

REPAIR BRIDGE DECK

Type Of Work

SECURITY PAVING COMPANY INC

PETERSON CHASE CONSTRUCTION

INC.

POWELL CONSTRUCTORS

GRIFFITH COMPANY

ATKINSON CONTRACTORS L P

O'DONNEL CONSTRUCTION, INC.

Contractor

SUN VALLEY CA 913531489

IRVINE, CA  92614-5706

FONTANA, CA 923355

SANTA FE SPRINGS, CA 90670

FOOTHILL RANCH CA 92610

SAN DIMAS, CA 91773

(818)767-8418

 

 

 

(949)855-9755

 

PASEBANI, M.

SAYKALI, ZARIF

TAWFIK, GAMAL

WANG, SIMON YEH-FU

CHOU, MICHAEL

SANDOVAL, MARTIN

Resident
Engineer

(551)257-0273

(310)345-6274

(562)401-3333

(213)620-2039

(626)339-1601

(213)798-6063

 $6,577,326

 $530,022

 $11,205,148

 $15,827,221

 $132,464,328

 $1,436,355

Bid + CCOs

 $6,795,679

 $461,536

 $11,054,637

 $13,774,852

 $20,916,337

 $358,367

Comp To  date

 $31,096

 $0

 $42,395

 $1,258,035

 $4,728,467

 $148,106

This Month

09/15/08

03/04/09

10/04/07

07/17/08

10/06/08

03/11/09

Awarded

10/01/08

03/13/09

10/25/07

08/06/08

10/23/08

03/23/09

Approved

04/30/10

09/14/09

02/10/10

01/29/10

03/01/12

12/30/09

Est Comp

 62%

 100%

 56%

 100%

 28%

 82%

%Time

 91%

 100%

 97%

 87%

 16%

 25%

% Work 

 

COMPLETED

 

OVER RUN

 

 

Message

07-1X6204

07-4E6004

07-2267A4

07-166824

07-166814

07-4L5604

Contract 

ACIM-005 -(007)E

  

ACIM-X037-(137)E

  

ER-ACIM-(010)7

  

--()

  

IMX0-37 1-(8E)

  

--()

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 1489

1792 KAISER AVENUE

8555 BANANA AVE.

12631 E.IMPERIAL HGWY,BOX2150

27422 PORTOLA PARKWAY STE 250

559 W. COVINA BLVD.

25061 W. AVE STANFORD

#70

12975 CULVER BLVD.

11229 S. WOODRUFF

1615 SOUTH WALL

STREET

1041 W BADILLO, SUITE

112

721 BREA CANYON ROAD,

SUITE 6

VALENCIA, CA 91355

LOS ANGELES, CA 90066

DOWNEY, CA 92603

LOS ANGELES, CA 90015

COVINA, CA 91722

WALNUT, CA 91789

Accepted

10/12/09

Location
Storm Water
Plan



State of California Department of Transportation Page 7
10/20/09 Statement of Ongoing Contracts as of 11/04/09

07District

07-LA-10-31.2/33.4

07-LA-10-33.2/35.1

07-LA-27-6.9/0

07-LA-27-11.0/15.9

07-LA-39-17.0/28

07-LA-39-30.6/30.6

Fed Aid

HB5

HM1

HA42

HB4N

SHA042

HA21

Pgm Code

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN BALDWIN PARK

AND WEST COVINA FROM 0.2 MILE W OF

PUENTE AVENUE UNDERCROSSINGTO 0.2

MILE E OF SUNSET AVENUE

IN LOS ANGELES COUNTY AT GLENVIEW AT

0.2 KM NORTH OF HAPPY TRAIL

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MULHOLLAND DRIVE TO SCHOENBORN

STREET

LA-39, IN ANGELES NATL. FOREST, FROM

PM17 AT THE NORTHERN EDGE OF THE CITY

OF AZUSA TO PM 28.00  DIR'S ORDER

EMERGENCY FA CONTRACT

IN LOS ANGELES COUNTY NEAR FALLING

SPRINGS AT NORTH FORK SAN GABRIEL

RIVER BRIDGE

Description 

CONSTRUCT HOV LANES

RUBBERIZED HOT MIX ASPHALT OVERLAY

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

REPAIR ROAD DAMAGE CAUSED BY MORRIS

FIRE

REPLACE BRIDGE FOUNDATION

Type Of Work

FLATIRON WEST, INC.

ALL AMERICAN ASPHALT

HIGHLAND CONSTRUCTION, INC.

HIGH LIGHT ELECTRIC INC.

BMC ENTERPRISES, INC.

J. MCLAUGHLIN ENGINEERING CO.

Contractor

SOUTH GATE, CA  90280

CORONA, CA  92878

ORANGE, CA  92868

RIVERSIDE, CA  92513

BALDWIN PARK, CA 91706

RANCHO CUCAMONGA, CA 91730

 

 

 

 

 

 

PATEL, JAGDISH

AZIMA, HASSAN

CASTILLO, ELOY

CASTILLO, ELOY

PUNJABI, RAJ

CHOU, MICHAEL

Resident
Engineer

(909)468-3605

(323)981-1795

(310)345-6275

(310)345-6275

(626)339-1604

(626)338-3430

 $76,702,570

 $520,000

 $526,290

 $321,738

 $1,485,000

 $2,355,509

Bid + CCOs

 $78,025

 $378,219

 $519,048

 $0

 $0

 $2,344,132

Comp To  date

 $78,025

 $0

 $0

 $0

 $0

 $23,182

This Month

04/30/09

02/09/09

12/11/06

06/16/09

09/11/09

11/08/07

Awarded

05/18/09

03/27/09

01/03/07

07/09/09

09/12/09

12/03/07

Approved

10/24/13

09/20/09

09/14/07

02/03/10

06/23/10

Est Comp

 1%

 78%

 100%

 0%

 0%

 0%

%Time

 0%

 75%

 100%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

07-117074

07-2Y4104

07-4S3504

07-4T0204

07-2X7004

07-231204

Contract 

HP21-6207-(048)C

  

  

  

  

ACST-P039-(020)E

N620-7 04-()

  

  

  

  

  P0-39 0-(0E)

--()

  

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

  

SWPPP

11151 PALMER AVENUE

P O BOX 2229

133 N. PIXLEY STREET

P.O. BOX 7339

14510 JOANBRIDGE STREET

10641 FULTON CT

2142 GOLDEN SPRING

DRIVE

2550 CORPORATE PLACE,

SUITE C-107

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 WEST CULVER

BLVD.

1041 W. BADILLO STE.

112

12901 E. RAMONA BLVD.

SUITE H

DIAMOND BAR, CA 91789

MONTEREY PARK, CA 91754

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

COVINA, CA 91722

IRWINDALE, CA 91076

Accepted

11/02/09

Location
Storm Water
Plan



State of California Department of Transportation Page 8
10/20/09 Statement of Ongoing Contracts as of 11/04/09

07District

07-LA-47-.9/2

07-LA-47-3.5/4.5

07-LA-47-/2.1

07-LA-57-3.8/0

07-LA-60-5.6/5.6

07-LA-60-11.8/23.3

Fed Aid

HA21

HA21

HM2

HM4

HA22

HB5   HB5

  HB311

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM WEST OF HARBOR BOULEVARD

UNDERCROSSING TO 0.1 KM EAST OF FERRY

STREET UNDERCROSS

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES FROM 0.1 MILE NORTH

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH

OF ROUTE 103

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 47 AND ON ROUTE 110

IN LA COUNTY IN DIAMOND BAR AT 0.7

MILES SOUTH OF ROUTE 57/60 SEPARATION

IN LOS ANGELES COUNTY IN MONTEBELLO

AT GARFIELD AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY AT HACIENDA

HEIGHTS AND ROWLAND HEIGHTS AT

VARIOUS LOCATIONS

Description 

REPAIR BRIDGE DECKS

APPROACH SPAN SEISMIC RETROFIT

RESTORE PLANTING

REPLACE OVERHEAD SIGN BRIDGE

REPLACE SLABS

CONSTRUCT HOV LANE AND SOUNDWALLS

Type Of Work

GRIFFITH COMPANY

GRIFFITH COMPANY

NATURES IMAGE INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION

O DONNELL CONSTRUCTION INC

SKANSKA USA CIVIL WEST CALIF

Contractor

SANTA FE SPRINGS, CA 90670

SANTA FE SPRINGS, CA  90670

LAKE FOREST, CA  92630

IRVINE, CA 92614

SAN DIMAS CA 917732911

RIVERSIDE, CA 92509

 

 

 

 

(909)394-4510

 

TRAN, K.

AKBARIAN, MASSOD

TRAN, KELVIN

SANDOVAL, MARTAIN

WANG, MIKE

BASHOURA, YANINA

Resident
Engineer

(562)401-3333

(562)860-3085

(562)401-3333

(909)594-3720

(562)401-3333

(909)594-3739

 $7,762,291

 $2,670,659

 $133,969

 $544,816

 $313,210

 $117,338,897

Bid + CCOs

 $7,726,407

 $2,470,098

 $88,721

 $498,728

 $244,446

 $95,254,566

Comp To  date

 $0

 $416,768

 $5,022

 $0

 $0

 $2,476,909

This Month

10/04/07

08/19/08

02/17/09

03/16/09

02/11/09

03/13/07

Awarded

11/05/07

09/04/08

03/09/09

03/27/09

02/24/09

04/18/07

Approved

09/22/09

12/31/09

03/24/10

10/30/09

08/24/09

12/30/10

Est Comp

 100%

 100%

 59%

 89%

 98%

 54%

%Time

 100%

 92%

 66%

 91%

 77%

 81%

% Work 

OVER RUN

 

 

 

 

 

Message

07-224804

07-265004

07-3Y5004

07-2Y9104

07-4S5004

07-1294V4

Contract 

ACNH-P047-(008)E

  

  

  

  

ACNH-P060-(130)E

--()

  

  

  

  

LN62-07 0-(0E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 2150

P.O. BOX 2150

20472 CRESCENT BAY DR., #102

1792 KAISER AVE.

559 W COVINA BOULEVARD

1995 AGUA MANSA ROAD

11229 S. WOODRUFF

AVE.

17912 CRUSAKER

AVENUE, SUITE 101

11229 S WOODRUFF AVE

721 BREA CANYON RD.,

STE. 6

11229 S WOODRUFF

AVENUE

721 BREA CANYON ROAD

#6

DOWNEY, CA 90241

CERRITOS, CA 90703

DOWNEY, CA 90241

WALNUT, CA 91789

DOWNEY, CA 90241

WALNUT, CA 91789

Accepted

10/07/09

10/23/09

10/28/09

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

07District

07-LA-60-25.6/25.6

07-LA-60-/30.5

07-LA-71-/2

07-LA-72-5.5/6.7

07-LA-91-9.8/9.9

07-LA-91-15.4/20.5

Fed Aid

HA22

HB1

HM3

HB4N

SHA421

HM1A

Pgm Code

IN LOS ANGELES COUNTY IN DIAMOND BAR

AT DIAMOND BAR BOULEVARD UNDER

CROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM BOYLE STREET

UNDERCROSSING TO 0.3 KM WEST OF

RESERVOIR STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN SAN DIMAS

AND POMONA FROM ROUTE 10/71

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

IN LOS ANGELES COUNTY IN WHITTER AT

VARIOUS LOCATIONS FROM O.1 MILE EAST

OF BROADWAY TO 0.3 MI ES WEST OF

ESPERANZA AVENUE

BRIDGE CORROSION AT COLLEGE OVERHEAD

(53-2234) AND ACACIA AVE U/C (53-

2371) ON LA 91 IN THE CITY OF COMPTON

 DIR'S ORDER EMERGENCY

IN LOS ANGELES COUNTY IN BELLFLOWER

CERRITOS AND ARTESIA FROM ARDMORE AVE

UNDERCROSSING TO CARMENITA ROAD

OVERCROSSING.

Description 

CONSTRUCT APPORACH SLAB

PLACE ASPHALT CONCRETE

TREAT BRIDGE WITH DECK METHACRYLATE

UPGRADE TRAFFIC SIGNALS & LIGHTING

REPAIR CORRODED BRIDGE COLUMNS

COLD PLANE/RHMA-G OVERLAY

Type Of Work

O'DONNELL CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING

POWELL CONSTRUCTORS

PRO TECH ENGINEERING CO.

CHUMO CONSTRUCTION

R.J. NOBLE COMPANY

Contractor

SAN DIMAS, CA  91773-2911

IRVINE, CA 92614-5706

FONTANA, CA 92335

CORONA DEL MAR, CA 92625

BALDWIN PARK, CA  91706

ORANGE, CA 92865

 

 

 

 

 

 

DOUGHLY, JOE

SANDOVAL, MARTIN

DOUGHLY, JOE

ALONZO, BERNARD

WANG, MIKE

JAHROMI, REZA

Resident
Engineer

(909)594-9311

(909)594-9311

(909)594-9311

(562)926-2537

(562)401-3333

(562)401-3333

 $160,105

 $6,895,604

 $290,447

 $281,468

 $945,000

 $252,869

Bid + CCOs

 $156,047

 $5,256,493

 $304,568

 $149,065

 $870,303

 $236,635

Comp To  date

 $52,261

 $725,970

 $0

 $58,107

 $79,452

 $0

This Month

05/28/09

07/11/08

04/20/09

04/13/09

03/23/09

03/16/09

Awarded

06/11/09

07/23/08

05/07/09

05/28/09

03/23/09

03/27/09

Approved

11/15/09

11/30/09

09/14/09

11/16/09

12/31/09

09/03/09

Est Comp

 100%

 91%

 100%

 70%

 63%

 88%

%Time

 95%

 76%

 100%

 53%

 92%

 94%

% Work 

OVER RUN

 

COMPLETED

 

 

COMPLETED

Message

07-4S5304

07-243904

07-4L8004

07-4H3304

07-2X2204

07-2Y4604

Contract 

  

ACST-P060-(134)E

  

  

  

  

  

G P0-60 1-(4E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

  

WPCP

559 W COVINA BLVD

1792 KAISER AVENUE

8555 BANANA AVE.

3525 E. COAST HWY., # 325

14425 JOANBRIDGE STREET

P.O. BOX 620

721 BREA CANYON RD #6

721 BREA CANYON ROAD,

#6

721 BREA CANYON ROAD,

SUITE 6

14620 CARMENITA ROAD

11229 S WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

NORWALK, CA 90650

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

10/07/09

10/13/09

Location
Storm Water
Plan



State of California Department of Transportation Page 10
10/20/09 Statement of Ongoing Contracts as of 11/04/09

07District

07-LA-91-17.8/18.8

07-LA-101-2.6/2.6

07-LA-101-14.4/0

07-LA-101-16.9/16.9

07-LA-103-1.8/2.3

07-LA-105-.7/.9

Fed Aid

HA25

HB4N

HB312

HB1

HA42

HE13

Pgm Code

IN LOS ANGELES COUNTY IN ARTESIA AND

CERRITOS FROM 0.4 KM WEST OF PIONEER

BOULEVARD UNDERCROSSING TO 0.2 KM

EAST OF NORWALK BOULEV

IN LOS ANGELES CO IN LOS ANGELES AT

0.1 MILE SOUTH OF BONNIE BRAE STREET

OVERCROSSING.

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT NAGLE AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

AT NORTHBOUND ROUTE 101 TO NORTHBOUND

ROUTE 405 CONNECTOR

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND LONG BEACH AT VARIOUS LOCATIONS

FROM I STREET TO ROUTE 1/103

SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST

OF NASH STREET

Description 

PLANTING AND IRRIGATION

INSTALL OVERHEAD SIGN STRUCTURE

CONSTRUCT SOUNDWALL

INSTALL METAL BEAM GUARD RAIL

INSTALL DRAINAGE FACILITIES

WIDEN OFF RAMP

Type Of Work

ACCU CONSTRUCTION

TDS ENGINEERING

LH ENGINEERING CO INC

DREAMBUILDER

HIGHLAND CONSTRUCTION, INC.

BEADOR CONSTRUCTION  COMPNAY,

INC.

Contractor

PERRIS, CA 92570

WESTLAKE, CA 91361

ANAHEIM, CA  92801

PLACENTIA CA 92870

ORANGE, CA 92868

CORONA, CA 92883

 

 

 

(714)646-3697

 

 

WANG, MIKE

IZADPANAH, MOE

ABUMUHOR, ISSAM

EID, EMILE

JAHROMI, R.

GALLARDO, SAMUEL

Resident
Engineer

(562)401-3333

(323)981-1795

(818)788-3303

(818)788-3303

(562)401-3333

(310)609-0264

 $2,277,076

 $151,579

 $1,062,853

 $170,061

 $560,847

 $9,764,780

Bid + CCOs

 $2,241,486

 $145,229

 $951,585

 $20,010

 $600,159

 $8,463,870

Comp To  date

 $3,200

 $0

 $14,297

 $20,010

 $0

 $39,190

This Month

01/05/06

03/12/09

01/05/09

06/16/09

05/09/08

06/24/08

Awarded

01/23/06

03/25/09

02/09/09

07/02/09

05/21/08

07/10/08

Approved

03/15/10

07/21/09

12/11/09

12/20/09

10/01/09

02/28/10

Est Comp

 0%

 100%

 56%

 7%

 90%

 78%

%Time

 0%

 100%

 90%

 12%

 100%

 86%

% Work 

PLANT EST

SATIS

COMPLETED

 

 

COMPLETED

 

Message

07-180004

07-4T0004

07-4K1504

07-4T1704

07-4C0604

07-178504

Contract 

ACNH-P091-(125)E

  

  

  

  

DPM-6207-(044)N

--()

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

23135 BETTY ROAD

1014 S. WESTLAKE BLD.STE14136

708 N VALLEY ST NO Q

1361 E GARTEN DRIVE

5133 N. PIXLEY STREET

26320 LESTER CIRCLE

11229 S. WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

5160 HASKELL AVENUE

5160 HASKELL AVENUE

11229 SOUTH WOODRUFF

AVE.

18730 S. WILMINGTON

AVE., SUITE 103

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

ENCINO, CA 91436

ENCINO, CA 91436

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

Accepted

10/15/09

10/07/09

Location
Storm Water
Plan
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07District

07-LA-105-5.7/5.7

07-LA-110-10.3/23.8

07-LA-110-11.5/14.2

07-LA-110-21.4/23.6

07-LA-110-22.5/23.8

07-LA-110-23.7/31.9

Fed Aid

HA23

HM3

HM1

HM3

HB4N

HA22

Pgm Code

IN LOS ANGELES COUNTY AT ATHENS AT

0.1 MI WEST OF WESTERN AVENUE

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES AT VARIOUS LOCATIONS FROM

168TH STREET UNDERCROSSING TO BEAUDRY

AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 149TH STREET  OVERCROSSING TO

111TH PLACE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF VENICE BOULEVARD

UNDERCROSSSING TO TEMPLE STREET

IN LOS ANGELES CO IN LOS ANGELES AT

VARIOUS LOCATIONS FROM 8TH STREET

UNDERCROSSING TO 0.1 MI SO. OF TEMPLE

STREET UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

CONSTRUCT RETAINING WALL

REPAIR BRIDGE JOINT SEALS

REPLACE SLABS AND SEAL JOINTS

CLEAN AND TREAT BRIDGE DECK

REMOVE AND REPLACE OVERHEAD SIGNS.

INSTALL AND MODIFY SIGNS

Type Of Work

SLATER INC.

T & G CONSTRUCTION, INC.

J MC LOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION

Contractor

FONTANA, CA 92334-0759

YUBA CITY, CA 95991

RANCHO CUCAMONGA CA 91730

IRVINE, CA  92614-5706

IRVINE, CA  92614

IRVINE, CA 92614-5706

 

 

(909)944-1037

 

 

 

NJOYA, DAVID

NJOYA, DAVID

WIDJAJA, DANIEL

WANG, SIMON YEH-FU

PATEL, PRAVIN

WIDJAJA, DANIEL

Resident
Engineer

(310)609-0264

(310)609-0264

(310)478-7970

(213)620-2039

(213)620-2039

(310)478-7970

 $199,807

 $169,100

 $3,142,162

 $257,659

 $127,970

 $279,740

Bid + CCOs

 $167,939

 $179,374

 $2,908,584

 $198,155

 $0

 $0

Comp To  date

 $43,780

 $0

 $0

 $0

 $0

 $0

This Month

05/20/09

03/13/09

05/02/08

02/02/09

03/11/09

06/24/09

Awarded

06/04/09

03/27/09

05/21/08

02/13/09

03/23/09

07/03/09

Approved

11/30/09

09/28/09

09/10/09

09/01/09

06/23/09

12/29/09

Est Comp

 75%

 100%

 96%

 100%

 0%

 0%

%Time

 84%

 100%

 90%

 81%

 0%

 0%

% Work 

SUSPENDED

COMPLETED

 

OVER RUN

 

 

Message

07-250104

07-4E1804

07-3Y2104

07-4L9604

07-4L7904

07-4T0304

Contract 

  

  

  

  

  

HPLU-6207-(052)L

  

  

  

  

  

 620-7 05-()

  

  

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 759

1227 BRIDGE STREET, SUITE B

10641 FULTON COURT

1792 KAISER AVENUE

1792 KAISER AVE

1792 KAISER AVE.

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE., SUITE 103

1200 S. SEPULVEDA

BLVD.

1615 SOUTH WALL

STREET

1615 SOUTH WALL

STREET

1200 S. SEPULVEDA

BLVD.

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

LOS ANGELES, CA 90025

Accepted

10/07/09

10/26/09

Location
Storm Water
Plan
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07District

07-LA-110-24.5/25.5

07-LA-110-25.9/31.9

07-LA-118-2.4/5.9

07-LA-134-1.9/2.3

07-LA-134-2.6/9

07-LA-134-5.9/8.6

Fed Aid

HB1

HA27

TEA1  HB1

HM1A

HE11

HM1

HA25

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.3 KM SOUTH OF STADIUM WAY

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE

110 AND 5 SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

SOUTH PASADENA AND PASADENA FROM

ROUTE 5/110  SEPARATION TO GLENARM

STREET

IN LOS ANGELES COUNTY, IN LOS ANGEL

ES FROM .06 PM EAST OF CANOGA AVENU

UNDERCROSSING TO 0.15 PM EAST OF

RESEDA BOULEVARD OVERCROS

IN LOS ANGELES COUNTY IN BURBANK AND

LOS ANGELES FROM 0.5 KM WEST OF PASS

AVENUE OVERCROSSING TO 0.2 KM EAST OF

OLIVE AVENUE OVERC

IN LOS ANGELES COUNTY FROM BOB HOPE

DRIVE TO ROUTE 2

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

Description 

INSTALL OVERHEAD SIGNS AND RESTRIPE

CONSTRUCT CONCRETE BARRIER

RAC OVERLAY RAMPS

MODIFY INTERCHANGE AND ON RAMP

COLD PLANE RAMPS AND PLACE HMA

PLANTING AND IRRIGATION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

COOPER MYERS A JOINT VENTURE

ORTIZ ASPHALT, INC.

GRIFFITH COMPANY

ALL AMERICAN ASPHALT

BELAIRE-WEST LANDSCAPE, INC.

Contractor

IRVINE, CA 92614

RANCHO CORDOVA CA 957412948

COLTON, CA  92324

SANTA FE SPRINGS, CA 90670

CORONA CA 928782229

BUENA PARK, CA 90622

 

(916)635-9370

 

 

(951)736-7600

 

MCKENZIE, DARRELL

AZIMA, HASSAN

ABUMUHOR, ISSAM

SIMON WANG

KWAN, KIN

KWAN, KIN

Resident
Engineer

(818)637-2506

(323)981-1795

(818)788-3303

(213)620-2039

(818)637-2506

(818)637-2506

 $2,595,174

 $15,003,544

 $519,981

 $30,382,116

 $1,067,000

 $2,293,110

Bid + CCOs

 $2,613,182

 $1,920

 $513,970

 $17,133,645

 $375

 $2,050,169

Comp To  date

 $0

 $1,920

 $0

 $179,172

 $375

 $11,200

This Month

11/14/05

07/22/09

01/12/09

02/23/07

08/03/09

08/07/07

Awarded

11/23/05

08/12/09

01/27/09

03/12/07

08/19/09

09/10/07

Approved

07/30/09

03/18/11

08/10/09

12/20/10

01/25/10

10/26/11

Est Comp

 57%

 3%

 100%

 82%

 35%

 0%

%Time

 96%

 0%

 100%

 56%

 0%

 0%

% Work 

 

 

COMPLETED

 

 

PLANT EST

SATIS

Message

07-243504

07-2395U4

07-2Y5904

07-188504

07-3Y8104

07-182704

Contract 

ACST-S110-(010)E

ACHS-P110-(015)E

  

  

SARR-P134-(035)E

  

G S1-10 0-(0E)

PGP1-10 0-(5EA)C

  

  

  P1-34 0-(5E)

  

--()

P110- 016-()

  

  

--()

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

1792 KAISER AVENUE

P O BOX 2948

P.O. BOX 883

P.O. BOX 2150

P O BOX 2229

P.O. BOX 6270

2090 FERN LANE

2550 CORPORATE PLACE,

SUITE C-107

5160 HASKELL AVENUE

1615 SOUTH WALL

STREET

2090 FERN LANE

2090 FERN LANE

GLENDALE, CA 91208

MONTEREY PARK, CA 91754

ENCINO, CA 91436

LOS ANGELES, CA 90015

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

09/23/09

Location
Storm Water
Plan
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07District

07-LA-134-11.5/13

07-LA-138-43.4/46.7

07-LA-138-47.8/49

07-LA-138-60.0/60.4

07-LA-210-19.8/23.3

07-LA-210-19.9/25.3

Fed Aid

HA25

HM1

HB1

HB4N

HA22

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AND PASADENA FROM 0.3 KM WEST OF

FIGUEROA STREET UNDERCROSSING TO

ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN AND NEAR

LANCASTER AND PALMDALE ON ROUTE 14

FROM ROUTE 14/138 SEPARATION TO

AVENUE D

IN LOS ANGELES COUNTY IN PALMDALE

FROM 0.1 KM WEST OF 45TH STREET TO

0.4 KM NORTH OF AVENUE R

IN LOS ANGELES COUNTY AT PEARBLOSSOM

FROM 129TH STREET EAST TO 133RD

STREET EAST

IN LOS ANGELES COUNTY IN LA CANADA

FLINTRIDGE AND PASADENA FROM ROUTE

2/210 SEPARATION TO LINCOLN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN LA CANADA

FLINTRIDGE AND PASADENA FROM  ROUTE

2/210 SEPARATION TO FAIR OAKS AVENUE

OVERCROSSING

Description 

PLANTING AND IRRIGATION

GRIND EXITIG CONCRETE PAVEMENT

RECONSTRUCT INTERSECTION

INSTALL SIGNAL AND LIGHTING

REPLACE SLABS

REPLACE PCC SLABS

Type Of Work

P&D LANDSCAPE MANAGEMENT

SERVICES

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING AND

CONTRACTING INC

ALL AMERICAN ASPHALT

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

ORANGE, CA 92868

WATSONVILLE CA 95077

WATSONVILLE, CA  95077

FOUNTAIN VALLEY CA 92708

CORONA, CA  92878

IRVINE CA 926145706

 

(831)724-1011

 

(714)708-3544

 

(949)252-0441

KWAN, KIN

TIEU, FRED

CARRANZA, ALVARO

MANNAA, HASSAN

KWAN, KIN

RESLER, C.

Resident
Engineer

(818)637-2514

(661)726-0148

(661)726-0148

(818)364-2760

(818)637-2506

(818)637-2506

 $1,345,171

 $3,687,060

 $6,811,060

 $204,302

 $613,887

 $272,000

Bid + CCOs

 $1,324,078

 $1,782,311

 $6,416,751

 $179,402

 $652,439

 $0

Comp To  date

 $2,727

 $1,782,311

 $6,247

 $0

 $0

 $0

This Month

12/01/05

04/24/09

01/15/08

06/26/08

02/09/09

09/03/09

Awarded

12/09/05

05/12/09

01/28/08

07/25/08

02/27/09

09/15/09

Approved

11/25/09

03/01/10

10/01/10

06/30/09

08/13/09

03/25/10

Est Comp

 19%

 14%

 100%

 83%

 100%

 0%

%Time

 98%

 46%

 92%

 88%

 100%

 0%

% Work 

 

 

 

SUSPENDED

COMPLETED

 

Message

07-182604

07-3Y4904

07-239614

07-4S2704

07-4S9004

07-3Y7904

Contract 

ACNH-P134-(033)E

  

ACST-P138-(042)E

  

  

SARR-2101-(795)E

--()

  

G P1-38 0-(2E)

  

  

  21-01 7-(5E)

  

  

--()

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

999 TOWN & COUNTRY RD.4TH FLR

P O BOX 50085

P O BOX 50085

16027 BROOKHURST ST SUITE G24

P.O. BOX 2229

1792 KAISER AVENUE

2090 FERN LANE

45120 13TH ST W

45120 13TH ST W

13171 TELFAIR AVENUE

2090 FERN LANE

2090 FERN LANE

GLENDALE, CA 91208

LANCASTER, CA 93534

LANCASTER, CA 93534

SYLMAR, CA 91342

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

09/28/09

Location
Storm Water
Plan
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07District

07-LA-210-29.5/30.7

07-LA-210-32.8/46.3

07-LA-210-33.3/46.8

07-LA-210-40.6/42.1

07-LA-210-48.9/49.3

07-LA-210-/44

Fed Aid

HB311

HA21

HB4N

HB311

HB311

HB1

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR

ARCADIA FROM ROUTE 210/164 SEPARATION

TO 0.1 KM WEST OF  BALDWIN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY VARIOUS BRIDG E

LOCATIONS FROM HUNTINGTON DRIVE

UNDERCROSSING TO SAN DIMAS AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDORA

FROM CITRUS AVENUE OVERCROSSING TO

GLENDORA AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LA VERNE AND

CLAREMONT FROM 1.3 KM EAST OF FRUIT

STREET OVERCROSSING TO LIVE OAK WASH

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 57 AND ON  ROUTE

210

Description 

CONSTRUCT SOUNDWALLS

BRIDGE PRESERVATION

CLOSED CIRCUIT TELEVISION SYSTEM

CONSTRUCT SOUND WALL

CONSTRUCT SOUND BERM

CONSTRUCT METAL BEAM GUARD RAIL

Type Of Work

DIABLO CONTRACTORS INC

CAROLINO CONSTRUCTION CORP.

BEADOR CONSTRUCTION COMPANY

INC

O DONNELL CONSTRUCTION INC

LT. ENGINEERING 27601 FORBES

RD., STE #54 LAGUNA NIGUEL, CA

92677

J FLETCHER CREAMER AND SON INC

Contractor

SAN RAMON, CA 94583

NATIONAL CITY, CA 91950

CORONA, CA 92883

SAN DIMAS CA 917732911

SYLMAR CA 91342

 

 

 

(909)394-4510

 

(818)367-9748

RESLER, CAESAR

KWAN, KIN

YUE, WARREN

KAROUT, REDA

RAJ PUNJABI

KAROUT, REDA

Resident
Engineer

(818)637-2506

(818)637-2506

(626)338-3430

(626)338-3430

(626)339-1601

(626)339-1601

 $7,679,971

 $529,840

 $10,660,939

 $8,512,499

 $539,588

 $4,535,369

Bid + CCOs

 $6,353,864

 $475,284

 $9,891,386

 $8,322,230

 $520,582

 $3,947,354

Comp To  date

 $390,152

 $185,872

 $194,959

 $0

 $0

 $85,773

This Month

01/22/08

02/23/09

07/06/07

11/20/07

02/13/08

06/02/08

Awarded

02/05/08

03/13/09

07/31/07

12/18/07

03/12/08

06/24/08

Approved

01/26/11

11/01/09

12/10/09

08/11/09

09/04/09

12/18/09

Est Comp

 82%

 100%

 93%

 96%

 100%

 100%

%Time

 81%

 90%

 92%

 95%

 100%

 85%

% Work 

 

 

 

 

COMPLETED

 

Message

07-228104

07-4L9904

07-129934

07-231404

07-242704

07-243304

Contract 

  

  

ACIM-210 -(791)E

  

  

ACST-X037-(139)E

  

  

--()

  

  

G X0-37 1-(9E)

  

  

  

  

  

--()

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

7 CROW CANYON COURT SUITE 100

3035 EAST 8TH STREET

26320 LESTER CIRCLE

559 W COVINA BLVD

12874 SAN FERNANDO ROAD

2090 FERN LANE

2090 FERN LANE

12901 RAMONA BLVD.

SUITE H

12901 RAMONA BLVD.

STE H

1041 W. BADILLO ST.

SUITE 112

1041 BADILLO, SUITE

112

GLENDALE, CA 91208

GLENDALE, CA 91208

IRWINDALE, CA 91706

IRWINDALE, CA 91706

COVINA, CA 1722

COVINA, CA 91722

Accepted

10/12/09

Location
Storm Water
Plan
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07District

07-LA-210-/6

07-LA-213-7.9/0

07-LA-405-25.9/29.5

07-LA-405-39.0/39

07-LA-405-/12.6

07-LA-405-/48.6

Fed Aid

HM1B

HB1

HB5

SHA42T

HA22

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 5/210 SEPARATION TO ROUTE

118/210 SEPARATION

IN LOS ANGELES COUNTY IN TORRANCE LOS

ANGELES AT WESTERN AVENUE CARSON

STREET

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

NB 405 TRANSITION TO BOTH NB & SB 101

BRIDGE NO. 53-741G, IN THE SHERMAN

OAKS AREA  DIR'S EMERGENCY F.A.

CONTRACT

IN LOS ANGELES COUNTY IN LONG BEACH,

CARSON AND SIGNAL HILL FROM LOS

ANGELES AND ORANGE COUNTY LINE TO

ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SAN GABRIEL RIVER

BRIDGE TO ROUTE 405/5 SEPARATION

Description 

REPLACE CONCRETE PAVEMENT

INSTALL TRAFFIC SIGNAL AND LIGHTING

CONSTRUCT HOV LANES

REPAIR FAILED APPROACH SLABS & FILL

SLOPE

SLAB REPLACEMENT AND GRINDING

INSTALL METAL BEAM GUARD RAIL

Type Of Work

J MC LOUGHLIN ENGINEERING CO.

INC.

FREEWAY ELECTRIC

BALFOUR BEATTY CONSTR. INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE GENERAL

Contractor

RANCHO CUCAMONGA, CA  91730

RIVERSIDE, CA 92513-7745

INGLEWOOD, CA  91792

IRVINE, CA 92614

IRVINE, CA 92614-5706

IRVINE, CA 92614-5706

 

 

 

 

 

 

CHAVEZ, EFRAIM

WANG, PAUL

VENTOCILLA, JOSE

EID, EMILE

ZAWISTOWSKI, TOM

NJOYA, DAVID

Resident
Engineer

(818)364-2760

(562)926-2537

(310)410-9862

(818)788-3303

(562)401-3333

(310)609-0264

 $1,727,384

 $168,168

 $121,827,979

 $735,000

 $14,177,015

 $6,417,714

Bid + CCOs

 $1,589,760

 $0

 $119,649,334

 $90,969

 $13,697,320

 $5,441,198

Comp To  date

 $0

 $0

 $266,238

 $0

 $36,792

 $182,213

This Month

02/11/09

04/27/09

09/28/04

03/27/09

11/10/05

02/28/08

Awarded

03/05/09

05/28/09

10/06/04

03/27/09

11/23/05

03/12/08

Approved

09/28/09

11/30/09

03/20/10

12/31/09

10/30/09

Est Comp

 100%

 0%

 0%

 2%

 90%

 100%

%Time

 100%

 0%

 0%

 12%

 94%

 87%

% Work 

COMPLETED

SUSPENDED

PLANT EST

SATIS

 

 

OVER RUN

Message

07-3Y3904

07-4S7904

07-1178U4

07-2X3504

07-244404

07-243604

Contract 

  

  

ACNH-405 -(048)N

  

ACIM-405 -(929)E

ACIM-X037-(140)E

  

  

  40-5 30-(8NS)T

  

--()

  X0-37 1-(0E)

  

  

6207- 034-()

  

  

--()

WPCP

WPCP

SWPPP

  

WPCP

WPCP

10641 FULTON COURT

P.O. BOX 7745

419 SOUTH HINDRY AVE., STE C

1792 KAISER AVE.

1792 KAISER AVE.

1792 KAISER AVE

13171 TELFAIR AVE.,

SUITE 101

14620 CARMENITA ROAD

5160 HASKELL AVENUE

11229 S. WOODRUFF

AVE.

18730 S WILMINGTON

AVE STE #103

SYLMAR, CA 91342

NORWALK, CA 90650

ENCINO, CA 91436

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

Accepted

10/01/09

Location
Storm Water
Plan
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07District

07-LA-605-.3/9.9

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-18.1/20.8

Fed Aid

HM3

HM3

HM1B

HA22

HA22

HA22

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

LAKEWOOD CERRITOS NORWALK DOWNEY &

SATA FE SPRING FROM SPRING STREET

OVERCROSSING TO DAVENRICH

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN INDUSTRY

PICO RIVERA BALDWIN PARK AND

IRWINDALE FROM ROSE HILLS OVERHEAD TO

SANTA FE FLOOD BASIN BRIDGE

IN LOS ANGELES COUNTY IN LONG BEACH

CARSON, COMPTON, PARAMOUNT, LYNWOOD

AND SOUTH GATE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LYNWOOD AND

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE

710/105 SEPARATION TO FIRESTONE

BOULEVARD OVERCROSSING

IN LA COUNTY IN SOUTH GATE BELL

GARDENS BELL AND CITY OF COMMERCE

FROM 0.3 MILES SOUTH OF FIRESTONE

BOULEVARD OVERCROSSING TO 0.2

Description 

TREAT BRIDGE WITH METHACRYLATE

TREAT BRIDGE DECKS

CONCRETE  SLAB REPLACEMENT REPAIR

REHABILITATE ROADWAY

PLACE RUBBERIZED HOT MIX ASPHALT

LONG LIFE PAVEMENT REHABILITATION

Type Of Work

POWELL CONSTRUCTORS

TRUESDELL CORPORATION

ALL AMERICAN ASPHALT

ATKINSON CONSTRUCTION L.P.

SULLY MILLER CONTRACTING

COMPANY

SEMA CONSTRUCTION INC

Contractor

FONTANA, CA 92335

TEMPE, AZ  85282

CORONA CA 928782229

FOOTHILL RANCH, CA 92610

ANAHEIM CA 92801

LAKE FOREST CA 92630

 

 

(951)736-7600

 

(714)578-9600

(949)470-0500

JAHROMI, REZA

HUSSAIN, MUSTAFA

KAROUT, REDA

MOUSSA, NAZEM

SAAD, HUSSEIN

Resident
Engineer

(562)401-3333

(310)478-7970

(626)339-1601

(562)860-3085

(562)401-3333

 

 $460,488

 $613,608

 $695,471

 $148,137,862

 $30,273,087

 $38,838,127

Bid + CCOs

 $485,396

 $598,620

 $644,927

 $127,993,236

 $5,221,009

 $0

Comp To  date

 $31,117

 $0

 $82,674

 $3,573,881

 $748,619

 $0

This Month

04/16/09

01/27/09

04/08/09

05/31/07

08/19/08

08/06/09

Awarded

05/04/09

02/13/09

04/24/09

07/05/07

09/16/08

09/22/09

Approved

11/12/09

07/31/09

11/16/09

12/17/12

12/31/11

Est Comp

 89%

 100%

 86%

 35%

 28%

 0%

%Time

 93%

 100%

 93%

 86%

 17%

 0%

% Work 

 

 

 

 

 

 

Message

07-2Y7304

07-2Y7404

07-3Y2404

07-183114

07-259904

07-269004

Contract 

  

  

  

ACNH-710 -(786)N

  

SARR-P710-(014)E

  

  

  

--()

  

  P7-10 0-(4E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

8555 BANANA AVENUE

1310 W 23RD STREET

P O BOX 2229

27422 PORTOLA PKWY., STE 250

1100 E ORANGETHORPE SUITE 200

6 ORCHARD SUITE 150

11229 S. WOODRUFF

AVE.

1200 S SEPULVEDA BLVD

1041 W BADILLO, STE

112

17912 CRUSADER AVE.,

SUITE 101

11229 S. WOODRUFF

AVE.

DOWNEY, CA 90241

LOS ANGELES, CA 90025

COVINA, CA 91722

CERRITOS, CA 90703

DOWNEY, CA 90241

Accepted

10/22/09

Location
Storm Water
Plan
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07District

07-LA-710-21.9/21.9

07-LA-710-26.5/27.4

07-LA-5707-/0

07-LA-5727-/0

07-VEN-1-9.8/14.2

07-VEN-1-11.6/28.5

Fed Aid

HA42

HA25

HA12

HA12

HM1

HA42

Pgm Code

IN LOS ANGELES COUNTY AT VERNON AT

ATLANTIC BOULEVARD UNDERCROSSING

IN LOS ANGELES COUNTY IN MONTEREY

PARK AND ALHAMBRA FROM ROUTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AT SILVERLAKE  MAINTENANCE STATION

IN LOS ANGELES CO AT SAN FERNANDO

MAINTENANCE STATION AT 11930  BULCHER

AVENUE

IN VENTURA COUNTY IN VENTURA FROM

CARYL ROAD TO 0.9 MILE SOUTH OF

PLEASANT VALLEY ROAD OVERCROSSING

IN VENTURA CO IN AND NEAR OXNARD FROM

WOOD ROAD TO MOBIL PIER ROAD AND

VARIOUS LOCATIONS

Description 

CONSTRUCT SLOPE PAVING

ROADSIDE RESTORATION

RECONSTRUCT MAINTENANCE STATION

INSTALL WASH RACK

APPLY SLURRY SEAL

INSTALL SIGNS

Type Of Work

O'DONNEL CONSTRUCTION, INC.

BELAIRE-WEST LANDSCAPE, INC.

MEPCO SERVICES INC

FLEMING ENVIROMENTAL, INC.

VALLEY SLURRY SEAL COMPANY

TRAFFIC SOLUTIONS, INC.

Contractor

SAN DIMAS, CA 91773-2911

BUENA PARK, CA 90622

DOWNEY  CA 90241

FULLERTON, CA 92831

WEST SACRAMENTO, CA  95798

REDDING, CA  96002

 

 

(562)803-9499

 

 

 

GALLARDO, SAM

IZADPANAH, MOE

AZIMA, HASSAN

MOHSENZADEH, ALI

CASTILLO, ELOY

CASTILLO, ELOY

Resident
Engineer

(310)609-0264

(323)981-1795

(323)981-1795

(213)792-8867

(310)345-6275

(310)345-6275

 $136,950

 $895,726

 $4,868,938

 $483,049

 $829,764

 $472,085

Bid + CCOs

 $145,506

 $0

 $4,629,579

 $93,005

 $810,097

 $0

Comp To  date

 $28,371

 $0

 $0

 $70,337

 $0

 $0

This Month

04/16/09

07/09/09

12/02/05

06/03/09

03/16/09

10/01/09

Awarded

04/28/09

08/06/09

12/21/05

07/09/09

04/10/09

10/15/09

Approved

09/30/10

05/30/09

01/26/10

07/14/09

Est Comp

 0%

 0%

 100%

 47%

 100%

 0%

%Time

 0%

 0%

 95%

 19%

 100%

 0%

% Work 

PLANT EST

SATIS

 

OVER RUN

 

COMPLETED

 

Message

07-4S9904

07-179704

07-201604

07-1P8104

07-3Y4804

07-226514

Contract 

  

  

  

  

  

SARR-X037-(145)E

  

  

  

  

  

  X0-37 1-(5E)

  

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

559 W. COVINA BLVD.

P.O. BOX 6270

9634 WASHBURN ROAD UNIT B

1372 E. VALENCIA DRIVE

P.O. BOX 981330

8490 HARTMEYER LANE

18730 S. WILMINGTON

AVE., SUITE 103

2550 CORPORATE PLACE,

SUITE C-107

2550 CORPORATE PLACE,

SUITE C-107

13171 TELFAIR AVE., #

101

12975 W. CULVER BLVD

12975 WEST CULVER

BLVD.

RANCHO DOMINGUEZ, CA

90220

MONTEREY PARK, CA 91754

MONTEREY PARK, CA. 91754

SYLMAR, CA 91342

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

10/28/09

09/23/09

Location
Storm Water
Plan
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07District

07-VEN-23-3.5/11.4

07-VEN-23-20.7/21.1

07-VEN-33-7.8/8

07-VEN-33-16.3/22.1

07-VEN-33-24.8/26.9

07-VEN-33-32.5/48.4

Fed Aid

HE13

201130

HA-23

HM2

HM2

HM2

Pgm Code

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD UNDERCROSSING TO NEW LOS

ANGELES AVENUE UNDERCROSSIN

CLEAR STORM DEBRIS FROM BENEATH 2

VEN-23 BRIDGES (BRIDGE #52-11 &

BRIDGE #53-424 SECTIONS OF GRIMES

CREEK CHANNEL DIR'S EMERGENCY 

IN VENTURE COUNTY, VENTURA 33 FROM PM

7.8 NORTHEAST TO PM 8.0, BOARDER OF

THE OAK VIEW VILLAGE.  DIR'S

EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF MATILIJA ROAD SOUTH TO 2.7

MILES NORTH OF BEAR CREEK BRID

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATION FROM 0.2 MILE SOUTH

OF SESPE RIVER ROAD TO 1.9 MILES

NORTH OF SESPE RIVER ROAD

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 5 MI SOUTH OF

GODWIN CANYON BRIDGE TO0.1 MI SOUTH

OF LOCKWOOD VALLEY ROAD

Description 

WIDEN ROADWAY AND SOUND WALL

CLEAR STORM DEBRIS TO MAINTAIN

CHANNEL FLO

STABILIZE & REPAIR A STORM DAMAGED

ROADWAY

INSTALL DRAINAGE FACILITIES

CLEAN AND INSTALL CULVERTS

CLEAN AND INSTALL CULVERTS

Type Of Work

SECURITY PAVING COMPANY INC

ALLIANCE CONSTRUCTION, INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

RSB GROUP INC

SUMMER CONSTRUCTION INC

ELEVATION GENERAL ENGINEERING

CONTRACTORS INC

Contractor

SUN VALLEY CA 913531489

OXNARD, CA 93033

VALENCIA, CA  91355-4171

LAKE FOREST CA 92630

SANTA PAULA CA 93061

SANTA MARIA CA 93455

(818)767-8418

 

 

(949)454-1999

(805)933-9364

(805)922-4366

EID, EMILE

BOBBA, PRASAD

DORRI, MIKE

BOBBA, PRASAD

DIPSIA, MIKE

DIPSIA, MIKE

Resident
Engineer

(805)375-9247

(805)732-8004

(805)480-4928

(805)732-8004

(805)375-9247

(805)375-9247

 $63,370,896

 $235,000

 $5,985,000

 $159,950

 $132,791

 $244,999

Bid + CCOs

 $62,655,072

 $135,035

 $5,902,915

 $54,750

 $103,788

 $203,710

Comp To  date

 $0

 $0

 $0

 $30,740

 $20,106

 $120

This Month

04/04/06

01/26/08

02/14/05

01/21/09

01/08/09

02/09/09

Awarded

04/17/06

01/28/08

02/14/05

02/09/09

02/24/09

03/03/09

Approved

08/31/09

05/25/09

04/10/08

12/30/09

10/30/09

01/30/10

Est Comp

 100%

 40%

 100%

 63%

 92%

 61%

%Time

 100%

 57%

 100%

 34%

 73%

 81%

% Work 

PLANT EST

SATIS

SUSPENDED

 

SUSPENDED

 

 

Message

07-115454

07-1X8904

07-4K6304

07-3Y0804

07-3Y0704

07-3Y1304

Contract 

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

  

WPCP

WPCP

WPCP

P O BOX 1489

2245 STATHAM BLVD

28548 LIVINGSTON AVENUE

22600 G LAMBERT STREET NO 140

PO BOX 30

2333 A STREET

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

09/24/09

Location
Storm Water
Plan
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07District

07-VEN-33-42.0/48.5

07-VEN-33-/31

07-VEN-34-13.6/17.6

07-VEN-101-22.0/23.7

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

Fed Aid

HM1A

HM3

HM1A

HA21

HE13

HA22

Pgm Code

IN VENTURA COUNTY NEAR OJAI FROM 0.7

MILE SOUTH OF PINE MOUNTAIN  ROAD TO

LOCKWOOD VALLEY ROAD

IN VENTURA COUNTY IN AND NEAR VENTURA

FROM RTE 33/101 SEPARATION TO SAN

ANTONIO CREEK AND NEAR OJAI AT SESPE

CREEK

IN VENTURA COUNTY IN AND NEAR

CAMARILLO FROM DAILY DRIVE TO ROUTE

118

IN VENTURA COUNTY IN OXNARD AND

VENTURA AT VARIOUS LOCATIONS

VEN 118 18.2/32.6 HWY WIDENING AND

ITS FEATURES (SIMI VALLEY-TAPO CANY

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI

IN VENTURA COUNTY IN MOORPARK AT

ARROYO SIMI BRIDGE

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

CLEAN AND TREAT BRIDGE DECK

COLD PLANE AND RHMA G OVERLAY

PLANTING AND IRRIGATION

WIDEN HIGHWAY

POLYESTER CONCRETE OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SECURITY PAVING COMPANY INC

P & D LANDSCAPE MANAGEMENT

SERVICES

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER 28548

LIVINGSTON AVENUE VALENCIA, CA

91355-4171

O DONNELL CONSTRUCTION INC

Contractor

WATSONVILLE CA 950775085

IRVINE CA 926145706

SUN VALLEY CA 913521489

ORANGE, CA  92868

SAN DIMAS CA 917732911

(831)724-1011

(949)252-0441

(818)767-8418

 

 

(909)394-4510

BOBBA, PRASAD

DISPIA, MIKE

IRA, ALFRED

DIPSIA, MIKE

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

Resident
Engineer

(805)732-8004

(805)375-9247

(805)480-4928

(805)375-9247

(805)480-4928

(805)480-4928

 $1,086,785

 $215,786

 $1,082,500

 $1,847,727

 $49,020,973

 $196,855

Bid + CCOs

 $1,122,533

 $3,750

 $27,400

 $1,525,837

 $48,733,008

 $191,715

Comp To  date

 $0

 $0

 $24,650

 $4,485

 $59,769

 $0

This Month

02/02/09

02/04/09

06/16/09

09/06/07

02/22/07

06/04/07

Awarded

02/17/09

02/18/09

07/02/09

09/21/07

03/15/07

06/20/07

Approved

08/25/09

08/10/09

11/17/09

06/30/12

12/16/09

11/01/07

Est Comp

 100%

 0%

 79%

 0%

 0%

 100%

%Time

 100%

 2%

 3%

 0%

 0%

 100%

% Work 

COMPLETED

SUSPENDED

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

07-2Y6404

07-4M5604

07-2Y6304

07-234204

07-116794

07-1P3804

Contract 

  

  

SARR-P034-(004)E

  

  

  

  

  

  P0-34 0-(4E)

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 50085

1792 KAISER AVENUE

P O BOX 1489

999 TOWN AND COUNDTRY ROAD

559 W COVINA BLVD

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

09/23/09

Location
Storm Water
Plan
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07District

 $26,173,765 $821,972,684 $1,280,986,430

07-VEN-118-21.8/21.8

07-VEN-118-32.0/32.5

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

07-VEN-150-20.5/31

07-VEN-150-28.5/28.5

Fed Aid

HA23

HE11

HA21

HA21

HA23

HA21

Pgm Code

IN VENTURA COUNTY IN SIMI VALLEY AT

0.1 MILE WEST OF ALAMOS CANYON ROAD

UNDERCROSSING

IN VENTURA COUNTY IN SIMI VALLEY AT

FROM 0.6 KM WEST OF ROCKY PEAK ROAD

OVERCROSSING TO ROCKY PEAK ROAD

OVERCROSSING

IN VENTURA COUNTY NEAR RANCHO SANTA

ANA AT COYOTE CREEK BRIDGE

IN VENTURA COUNTY IN OJAI AT SAN

ANTONIO CREEK BRIDGE

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.9 KM EAST OF

REEVES ROAD TO 0.2 KM NORTH OF

RAFFERTY RANCH ROAD

IN VENTURA COUNTY NEAR SULPHUR

SPRINGS AT SISAR CREEK BRIDGE AND

SANTA PAULA CREEK BRIDGE

Description 

REPAIR CULVERT

CONSTRUCT RAMPS

UPGRADE BRIDGE RAILS

REPLACE BRIDGE

REPAIR SLOPE

WIDEN BRIDGE AND UPGRADE RAILING

Type Of Work

NYE AND NELSON INC

NYE AND NELSON, INC.

NCCI, INC.

CA RASSMUSSEN, INC.

RSB GROUP INC

C A RASMUSSEN, INC.

Contractor

VENTURA CA 93003

VENTURA, CA  93003

PARAMOUNT, CA 90723

VALENCIA, CA 91355

LAKE FOREST CA 92630

VALENCIA, CA 91355-4171

(805)654-1682

 

 

 

(949)454-1999

 

ARROYO, HECTOR

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

IRA, ALFRED

ARROYO, HECTOR

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)804-4928

(805)480-4928

(805)804-4928

 $1,433,150

 $3,380,596

 $2,078,529

 $3,551,283

 $1,030,842

 $3,029,082

Bid + CCOs

 $457,410

 $3,274,504

 $2,071,530

 $2,941,949

 $1,105,260

 $2,950,925

Comp To  date

 $456,888

 $0

 $32,287

 $118,055

 $47,647

 $480

This Month

09/29/08

09/29/08

01/23/08

08/11/08

09/15/08

01/18/08

Awarded

10/22/08

10/23/08

02/07/08

08/15/08

10/06/08

02/06/08

Approved

04/14/10

09/21/09

05/20/10

05/21/11

10/23/09

04/27/10

Est Comp

 17%

 100%

 0%

 87%

 100%

 0%

%Time

 32%

 96%

 0%

 82%

 99%

 0%

% Work 

 

 

PLANT EST

SATIS

 

OVER RUN

PLANT EST

SATIS

Message

07-1X3104

07-223804

07-1189A4

07-1189G4

07-4L4304

07-1189F4

Contract 

ER-4129-(004)E

  

  

ACST-P150-(025)E

ACST-4130-(004)E

ACST-P150-(024)E

--()

  

  

  P1-50 0-(5E)

  41-30 0-(4E)

  P1-50 0-(4E)

  

  

  

--()

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

1860 EASTMAN AVENUE NO 108

1860 EASTMAN AVENUE, NO. 108

P.O. BOX 1422

28548 LIVINGSTON AVENUE

22600 G LAMBERT ST SUITE 1405

28548 LIVINGSTON AVE.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 9130

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-4S7104

07-3Y5204

07-226544

07-1660U4

07-4S9104

07-226524

07-254304

07-4S3704

07-3Y4704

07-3Y3404

07-214204

07-2X6804

07-2X6704

07-2X6904

07-4J1804

07-119734

07-4L5304

07-2Y6804

07-235904

07-4S2204

07-4L4704

07-217404

Contract

07-LA-1-4.2/4.2

07-LA-1-4.5/6.8

07-LA-1-7.1/30.5

07-LA-1-27.4/30.9

07-LA-1-32.3/32.3

07-LA-1-34.5/35.6

07-LA-1-35.3/46.9

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-15.0/22.8

07-LA-2-24.4/82.3

07-LA-2-26.5/64.1

07-LA-2-26.5/64.1

07-LA-2-49.7/0

07-LA-2-74.0/74.1

07-LA-2-25.5/29.1

07-LA-5-1.2/9.7

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-12.6/12.6

07-LA-5-13.9/19.9

07-LA-5-15.6/16.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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07-0P7904

07-193104

07-2266A4

07-0510C4

07-252714

07-235504

07-2X3004

07-1X6204

07-168004

07-2267A4

07-166824

07-166814

07-4L5604

07-117074

07-2Y4104

07-4E6004

07-4S3504

07-4T0204

07-2X7004

07-231204

07-224804

07-265004

Contract

07-LA-5-16.6/0

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/43.9

07-LA-5-39.5/42.6

07-LA-5-43.0/44.5

07-LA-5-49.0/60

07-LA-5-44.2/46

07-LA-10-5.6/8.9

07-LA-10-18.3/21.6

07-LA-10-18.3/31.3

07-LA-10-28.0/45.7

07-LA-10-31.2/33.4

07-LA-10-33.2/35.1

07-LA-10-2.3/13.8

07-LA-27-6.9/0

07-LA-27-11.0/15.9

07-LA-39-17.0/28

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-3.5/4.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-3Y5004

07-2Y9104

07-4S5004

07-1294V4

07-4S5304

07-243904

07-4L8004

07-4H3304

07-2X2204

07-180004

07-2Y4604

07-4T0004

07-4K1504

07-4T1704

07-4C0604

07-250104

07-178504

07-4E1804

07-3Y2104

07-4L9604

07-4L7904

07-4T0304

Contract

07-LA-47-/2.1

07-LA-57-3.8/0

07-LA-60-5.6/5.6

07-LA-60-11.8/23.3

07-LA-60-25.6/25.6

07-LA-60-/30.5

07-LA-71-/2

07-LA-72-5.5/6.7

07-LA-91-9.8/9.9

07-LA-91-17.8/18.8

07-LA-91-15.4/20.5

07-LA-101-2.6/2.6

07-LA-101-14.4/0

07-LA-101-16.9/16.9

07-LA-103-1.8/2.3

07-LA-105-5.7/5.7

07-LA-105-.7/.9

07-LA-110-10.3/23.8

07-LA-110-11.5/14.2

07-LA-110-21.4/23.6

07-LA-110-22.5/23.8

07-LA-110-23.7/31.9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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07-243504

07-2395U4

07-2Y5904

07-188504

07-3Y8104

07-182704

07-182604

07-3Y4904

07-239614

07-4S2704

07-3Y7904

07-228104

07-231404

07-242704

07-243304

07-4S9004

07-4L9904

07-129934

07-3Y3904

07-4S7904

07-1178U4

07-2X3504

Contract

07-LA-110-24.5/25.5

07-LA-110-25.9/31.9

07-LA-118-2.4/5.9

07-LA-134-1.9/2.3

07-LA-134-2.6/9

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-138-43.4/46.7

07-LA-138-47.8/49

07-LA-138-60.0/60.4

07-LA-210-19.9/25.3

07-LA-210-29.5/30.7

07-LA-210-40.6/42.1

07-LA-210-48.9/49.3

07-LA-210-/44

07-LA-210-19.8/23.3

07-LA-210-32.8/46.3

07-LA-210-33.3/46.8

07-LA-210-/6

07-LA-213-7.9/0

07-LA-405-25.9/29.5

07-LA-405-39.0/39

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

Page
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07-244404

07-243604

07-2Y7304

07-2Y7404

07-3Y2404

07-183114

07-259904

07-269004

07-4S9904

07-179704

07-201604

07-1P8104

07-3Y4804

07-226514

07-1X8904

07-115454

07-4K6304

07-3Y0804

07-3Y0704

07-3Y1304

07-2Y6404

07-4M5604

Contract

07-LA-405-/12.6

07-LA-405-/48.6

07-LA-605-.3/9.9

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-18.1/20.8

07-LA-710-21.9/21.9

07-LA-710-26.5/27.4

07-LA-5707-/0

07-LA-5727-/0

07-VEN-1-9.8/14.2

07-VEN-1-11.6/28.5

07-VEN-23-20.7/21.1

07-VEN-23-3.5/11.4

07-VEN-33-7.8/8

07-VEN-33-16.3/22.1

07-VEN-33-24.8/26.9

07-VEN-33-32.5/48.4

07-VEN-33-42.0/48.5

07-VEN-33-/31

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

Page
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07-2Y6304

07-234204

07-223804

07-1X3104

07-116794

07-1P3804

07-1189A4

07-1189G4

07-4L4304

07-1189F4

Contract

07-VEN-34-13.6/17.6

07-VEN-101-22.0/23.7

07-VEN-118-32.0/32.5

07-VEN-118-21.8/21.8

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

07-VEN-150-20.5/31

07-VEN-150-28.5/28.5

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

Page
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07District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $94,873,371

 $402,552,355

 $30,803,923

 $279,051,656

 $133,897,478

 $339,807,648

 Bid + CCO

 $89,682,301

 $357,911,302

 $27,576,044

 $199,278,522

 $21,373,748

 $126,150,768

 Work Comp

-I-

-F-

-S-

-SH-

-ER-



07

District

 $82,587,675

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

07District

 $1,280,986,430  $821,972,684

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

Work completed this Period:  $82,587,675
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